Task name	Assign	Time log
		0
1	leave ...	0
1.1	Mee...	una...	0
1.2	Req...	una...	0
1.3	Draf...	una...	0
1.4	Revi...	una...	0
1.5	Cre...	una...	0
1.6	Bud...	una...	0
1.7	Tim...	una...	0
1.8	Com...	una...	0
1.9	Revi...	una...	0
1.10	Syst...	una...	0
1.11	Data...	una...	0
1.12	Syst...	una...	0
1.13	Revi...	una...	0
1.14	Test ...	una...	0
1.15	Testi...	una...	0
1.16	Impr...	una...	0
1.17	Mai...	una...	0
1.18	Roll...	una...	0
1.19	Trai...	una...	0

leave management system

- Meeting with client for requirement gathering
- Requirement capture
- Drafting of requirement doc...
- Reviewing of requirement d...
- Create a technical develop...
- Budget planning
- Timeline planning
- Combine technical plan, bu...
- Review Development plan
- System design
- Database design
- System coding and develo...
- Reviewing documentation ...
- Test planning
- Testing the system with sm...
- Improve documentation if a...
- Maintenance planning
- Rollout system
- Training users to use the sy...

Workload

○ Hours   ○ Tasks

Editing is possible only
with Days option in Zoom

Display in days