

TASKS OF THE PROJECT;

1. Scope Management

This defines the scope of the project and all activities needed to be done to make a deliverable software.

2. Project Estimation

For effective management accurate estimation of various measures is a must. It involves software size estimation, effort estimation, time estimation and cost estimation.

3. Project Scheduling

This is the roadmap of all activities to be done with specific order and within time slot allotted to each activity.

4. Resource Management

It's necessary to estimate and allocate adequate resources for the project.

5. Project Risk Management

This involves identification, analyzing and making provision for predictable and non-predictable risks in the project.

6. Project Execution and Monitoring

Tasks described in the project planning are executed according to their schedules.

7. Configuration Management

Process of tracking and controlling the changes in software in terms of the requirements design, functions and development of the product.